= CALIFORNIA .
# High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00008

TITLE: DRB 3rd Member DATE:07/21/2014
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Per correspondence PCM-TPZP-00117, "Contractor's Disputes Resolution Board Member," dated April 3, 2014, replace the first
paragraph of Section 51.5, "Membership," of the General Provisions with the following paragraph:

"The DRB will consist of one member selected by the Authority, who shall be a professional engineer and approved by the
Contractor, one member selected by the Contractor, who shall be a professional engineer and approved by the Authority, and a third
member selected by the first two members, who shall be a professional engineer or an attorney, and approved by both the Authority
and the Contractor. The third member will act as a Chairperson for all DRB activities."

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

As specified in the "Release of Claims," all other terms and conditions of the Contract remain unchanged and in full force and effect.

Payment Unit fang

PCO y Description Quantity Units f Net Amount Adj.
Item Price

(Days)

00001 Non-compensable $0 change 1.0 LS $0.00 $0.00 0

Total: $0.00 0

ATTACHMENTS: None
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(;Au FORN IA . CHANGE ORDER CO Nov: 00008
High-Speed Rail Authority (CO)
TITLE: DRB 3rd Member DATE: 07/21/2014

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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